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1.0 INTRODUCTION

This Gocument has been prepared by NASA to provide a set of scenarios that
bound the options available to fulfill the nations civil space goals for the
time period 1991-2000. The document is a result of one year of developing
mission requirements, two months of evaluating architectural options to
fulfill those mission requirements, and one month of developing the cost data
for a Space Station concept and its operations.

This assessment process required a set of missions which represent the civil
space requirements, a group of scenarios of capabilities to fulfill those
options, and the developmental cost of each of the scenarios.

The approach used is to increase capabilities incrementally fram one scenario
to the next. The scenarios begin with the "baseline" of today's STS capabil-
ity augmented by a Teleoperated Maneuvering System (TMS) and progress through
options of varying capabilities to a manned Space Station scenario. The
scenarios are shown in Table 3.1 and a description of each element of the
scenarios is presented in Appendix B. ’

It is necessary to point out that the scenarios' capabilities and/or their
limitations Go not lend thenselves to a classical capture analysis where a
value, or figure of merit, can be placed on the increzsed capabilities. In &
classical capture analysis, the added capabilities, their Gevelopment costs
and their life cycle cost would be used to Getermine the benzfit of the added
capability. To Getermine the value or benefit of each cepability, & nor-
malization of scenario to scenario of long duration missions (years) would
require an exorbitant nurber STS launches. The cost of these additional
launches (at $122 M average for Eastern Test Range or Vestern Test ‘Range
launch) causes the life cycle costs of the scenarios without long duration
mission capability to be very unrealistic.

Therefore, a qualitative evaluation of the “capability of each scenario is
presented in Section 3.0 and the conclusions Grawn fram thic eveluation are
presented in the Summary Section 4.0.

The mission model is the result of a one year NASA effort of planning mission
sets that represent the Agency's plans for the period 1991-2000 and are
within the Agency's forecast budget. The study was conducted within the
frame work of eploiting the capabilities of & long temm on-orbit facility
with the added capability of manned interaction. The coupling of these two
unique aspects, the long duration in space and the pexmanent presence of man,
is the key element of these missions sets. Upon examination, many mission
requirements can be at least partially met with existing facilities, e.g., a
free flying satellite allows long mission duration and STS sortie missions
allow manned interaction, but only the Space Station provides both long
duration missions and manned interaction.

Following the mission analysis study and the architectural options survey,
the costs data for the Design, Development, Test, and FEvaluation (DDT4E) were
Geveloped for the scenario elements that were incrementally added to the
present STS baseline. Although the establishment of a figure of merit was
not possible, the DDTE cost offers additional understanding to evaluate the
added capabilities.

Approved For Release 2008/07/07 : CIA-RDP85M00363R000400960023-2




()

N

Approved For Release 2008/07/07 : CIA-RDP85M00363R000400960023-2

Finally, Section 3.0 Gevelops an evaluation of each scenario to determine if

‘the scenario accamodates the mission set and provides the cost for added

capability.
This docunent is based on a ﬁ:si: iteration of a set of space mitscions and a

Space Station concept that will continue to be refined in the next few
months.

1-2
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2.0 METHODOLOGY

C 2.1 MISSION MODEL

®

2.1.1 Mission Model Development -

The mission model was Geveloped by merging the “STS Mission Model 1983-2000
— Naminal Version™ (Advanced Planning Division, NASA Hesdquarters, December
20, 1982) and the results of the Space Station Mission Requirements Workshop
which was the culmination of one year of NASA and private industry study of
missions for the Space Station era. The study and the Workshop were neces-

because previous mission planning had generally considered only STS,
Spacelab, and Free Flyers and Gid not include the availability of a Space

.Station System. The Mission Requirements Workshop uvtilized advocacy groups

in three major areas: Science and Applications, Comercial, and Technology
as a means to merge the results of the industry Mission Hnalysis Study

results of the past year with MASA's space mission plans. This activity can -

be perceived as one of refocusing NASA mission plans to include a capability
in excess of the present STS in terms of orbit stay time. This need has been
recognized for many years, but mission planning has been constrained by the
lack of lonc-term, marned on-orbit capability.

The term "mission” is used very broadly in this model. In same cases, the
term refers to (1) & single instrument (e.g., a telescope), Or (2) a single
launch of a spacecraft, or (3) a series of experiments.

2-1
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.2.1,2 Mission CaLeggriés

The model includes missions in the following categories:

2.1.2.1 Astrophysics. The astrophysics missions use telescopes or other
detectors that are flown as missions requiring one to ten yearé on-orbit to
caplete their mission objectives. The long duration is required because the
cbservation of just one cbject can require integration of photons ‘over a
period of hours or cays and many objects must be surveyed and campared;
similtaneous observations at several different wavelengths are often reguired
for each cbject; and detection of changes over periods of years are often

t. In addition, several missions desire ready manned intervention
for adjustment and servicing of instruments.

2.1.2.2 Earth Science And Applications. Earth Science and Applications
missions are generally flown in high inclination orbits. Long duration
missions are essential for the observations of the slowly varying changes on
the earth's surface.

'2.1.2.3 Solar System Dxploration. The Solar System Bxploration missions

utilize either expendable upper stages oOr Orbital Transfer Vehicles (OTV's)
for insertion into the proper trajectory.

2.1.2.4 Life Sciences. Tne life sciences missions require extended, unin-
terrupted time on-orbit with extensive crew involvement. The major objective
of these missions is to understand, and Gevelop countermezsures for, the
effects of lack of gravity on humans. .

2.1.2.5 Commanication Sstellites. The cammnications satellites require .

launch capability to geosynchronous orbit.

2.1.2.6 Materials Processing. Effective development of Materials Processing
in Space (MPS) requires & research and Gevelopment facility that affords long
duration, uninterrupted time on orbit with extensive manned interaction.
This facility would allow realization of the potential of MPS research to
yield new camercial enterprises and technology advances.

2.1.2.7 Satellite Servicing. On-orbit satellite servicing in low earth
orbit is expected to becare a routine procedure in the 1990s. Satellite
servicing includes routine and contingency maintenance of free flyers and
platforms, resupply of propellants, adjustment or change-out of scientific
instruments, and, in some cases, on-orbit assembly and deployment of satel-
lites. Servicing satellites at geosynchronous orbit is also proposed.

2.1.2.8 Technology Development. The Technology Development missions that
are listed in this model were designed specifically to take advantage of lond
duration in space with interaction by man. Most of these missions are
designed to provide verification of Space Station technology for the enhance-
ment of Space Station evolution. Same of the missions provide significant
technology development for areas such as large antenna developrent for
commercial commnication. '

2-2
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'2.2 COST ESTIMATING

The cost estimates used for the Space Station System were derived fram a cost
model developed by NASA. This model is based on a historical manned space-
craft (Gemini, Apollo, Skylab, Spacelab, STS orbiter) and unmanned spacecraft
(Landsat, HEAO, ATS, and others) data base. This model uses cast estimating
relationships (CER'S) to determine the subsystem and system level costs. The
CER's in the cost model were developed fram a normalized historical @ata base
by parametric costing and similarity between present and past programs.

The cost estimates are for Design, Deveiopnent, Test, and Evaluation (DDT&E)
and are based on 1984 dollars.

2.2.1 DDT&E Costs

When new elements (i.e., PEP, Platform, Space Station, see Appendix B for -
Getails) are required to support a scenario, a DDTE cost for the element is
factored into the total cost. The cost includes design and Gevelopment of
such items as structures, thermal control, electrical power, coTmanications,
data handling, attitude control, and environmental control and life support
subsyvstems. It also includes the systems test hardware, integration,
acsembly, checkout, ground support equipment, and program rmanagement cost
estirates. Tne initial DDT&E cost includes the cost of the first unit. 1f
additional elements (second buy's) are required, these elements are procurec
at a sionificantly lower price since the initial units include the Gesign anc
éevelogment cost.

Bxarples of second unit cost can be seen by reviewing DDT&E cost for Scenario
II. The cost of the 28.5° Space Platform is $650 M. The cost for the 90°
Space Platform (a second unit) is $305 M.

Another example of reduction in cost for like elements can be_seen in Scen-
ario IIIc. The cost for the first 28.5°¢ Space Platform is $550 MIL less than
in Scenario II since same development cost is covered by the Space Station
development. The second Space Platform (90°) for thie Scenario is also less
($260 MIL).

The cost for instruments or mission/payload equipment are not included in any
scenario cost.

Operations/Life Cycle Costs

An operations/life cycle cost was developed for the element within each
scenario fram 1991 through 2000. The life cycle cost utilized for the STS
was based on STS historical data which includes the ground processing an3
flight operations costs for each flight. However, as stated in the introduc-
tion, this operational life cycle cost was not used.

2-3
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3.0 SCENARIOS

The elements of each scenario are outlinefi in»'rabl’e 3.1. The further detail
description of the elements is contained in Appendix B. :

extended orbitor ca ility in the form of a power ex.te_nsim package, has
gen added to same ofpat!r:te sce'narios to evaluate its ability to fulfill the

mission model requirements

3-1
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TABLE 3.1 '
L  Ia i 1la 1b Iila 1 poel} v
STS STS STS STS sTS STS STS STS STS
s/L s/L S/L S/L S/, s/L S/L s/L s/L
u/s u/s u/s u/s u/s u/s u/s u/s u/s
F/F E/F F/F F/F F/F F/F F/F F/F FIF
™S ™S ™S ™S ™S ™S ™S ™S ™S
PEP sp28.5°  PEP sp90° 6528.5°  5528.5°  s528.5°  s528.5°
‘ sp90° spov - sp28.5°  PEP sp90° sp90° sp9o°
PEP omv/ss SBOTV orv ess  sp 28.5°
oTv/SS sp 28.5°  590°
oIV @ SS
LPGEND:
TS - SPACE TRANSPORTATION 'TMS - TELPOPERATOR MANTUVERING SYSTEM  SBOVT - SPACE BASED ORBITER TRANSFER VEHICLE
SYSTM PEP = POWFR EXTENSION PACKAGE (PEP) MPS - MATERIALS PROCESSING IN SPACE
S/1, = SPACELAB = SORTIES SP = UNMANNED SPACE PTNTFORM L/S - LIFE SCIENCE
U/S - UPPER STAGES OTV/SS - OTV SPACE STATION OIV @ SS - OTV CAPABILITY ADDED TO EXISTING

FF - FREE FLYERS SS - SPACE STATION SPACEE STATION 1
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/3.1 SCEWRIO I

3.1.1 Description

Scenario I utilizes the present STS system augmented with _an STS-based
Teleoperator Maneuvering System (TMS) to enhance capabilities for Geployment,
retravial, service, and an-orbit maintenance of free flying satellites.
Other elements in the scenario are free flying satellites, and expendable

stages (PAM-A, PAM-D, TUS, and Centaur) that are used to lift payloads
fram the shuttle orbit to geosynchronous and other high energy orbits.

3.1.2 Capabilities

__The Materials -Processing missions - preferred mode -of accanmodation is the

Space Station. These missions require long duration, uninterrupted time
on—-orbit with extensive manned interaction. These missions cannot be accam
yodated by the capabilities of this scenario. A limited amount of research
can be accamplished by STS sortie flights. These limited RsD missions could
provide early precurser equipment Gevelopment Jeading to the eventual product
capability, but the potential of materials processing in space cannot be
fully developed with intermittent missions that cause mach lost time and
require the expense of re-intecrating and relaunching the instruments for
only a week's experimentation. :

The astrophysics missions require long time an-orbit (one to ten years) and
many of these missions also Gesire manned involvement for servicing and
adjustment of instruments. The total mission set canmot be accamodated
within the capabilities of Scenario I. Same of the missions will be flown as
free-flying satellites. The remeining missions will be placed on STS sortie
flights, where they do receive the benefit of manned involverent; but in this

. case, ‘the attairment of missian objectives is severely limited because of the
short Suration of the STS flights. For example, experiments such as Starlab

and Solar Optical Telescope that need three to four years of on-orbit obser-
vation time are limited to one or more STS missions of approximately seven
days each. Since several days of outgassing time are required before good
observations can be performed with these instruments, the amount of good
cquality data obtained is questionable.

Life science missions require extended, uninterrupted time on-orbit with
extensive crew involvement. These missions cannot be fulfilled in this
scenario. Only precursor experiments can be accarplished in this scenario
(flying these experiments as sortie missions on the STS). The long term
abjectives of these missions can only be accarplished with a permanent manned
orbiting faciilty.

The earth science and application missions in general require high in-
clination orbits and a few missions regquire man involvement. The high
jnclination missions will be flom on free flyers in this scenario. Those
missions requiring man jntervention because of the camplexity of the experi-
ments, will be flown as STS sortie missions, but again the short duration on

orbit severely limits the attainment of mission goals.

Satellite servicing missions preferred accanmmodation modes are, satellite
return to the an-orbit servicing facility, or remote servicing at the

3-3
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. satellite location. These missions can be accamplished with the STS, TS,

and expendable lsunch vehicles. However, the servicing equipment must be

: ;\\brought to orbit an planned STS flights for each mission.

C“'Cmmmicatims satellites which require geosynchronous orbit wilT be launched

N

L,

o

via the STS with an expendable upper stage (PAM-A, PAM-D, IUS, or Centaur).

Since the technology development missions in this model were designed
specifically as Space Station missions, most of the objectives camnot be
accamplished in this scenario. However, different versions of many of these
missions could be done on the STS. Additionally, the STS can be used to
enhance the technology required to build the initial Space Station.

The STS can be utilized for the development of same techniques and equiprent
for eventual use by the Space Station in fulfilling same of its mission
cbjectives (e.g., satellite servicing). '

In Scenario I, the solar system exploration missions will be accomplished
with expendable upper stages (IUS or Centaur) launched fram the STE.

3.1.3 Cost

The following are the cost associated with Scenario I:

DDT&E Cost Cost
STS (Developed) 0
Spacelab (Developed) 0
Upper Stages (Developed) 0
™s $ 232 MIL
*Free Flyers (26 FF x $200) $5200 MIL
Total Cost ~ $ 5432 MIL T

* The Free Flyers cost is for the bus only, not instruments.

3-4
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.3.2 SCENARIO IA

3.2.1 Description

This scenario utilizes the present STS system augmented withr (1) a power .

extension package (PEP) which extends the shuttle on-orbit stay time fram a
maximmm of 7 to 20 days and (2) a STS-based teleoperator maneuvering system

. (MM5) to .enhance capabilities for deployment, retrieval, service, and

on-orbit maintenance of free flying satellites. Other elements in the
scenario are free flying satellites and expendable upper stages (PAM-2,
PAM-D, IUS, and Centaur) that are used to 1ift payloads fram the shuttle
orbit to geosynchronous and other high energy orbits.

3.2.2 cCapabilities

The major change in capabilities to this scenario fram Scenario I, is the

addition of the PEP (Power Extension Package). This addition has a small
impact on the fulfilling of the mission model. The significant impact is in

the increased orbitor stay time for the Spacelab/sortie missions. Most -

sortie missions benefit is an increase in the on-orbit staytime, but still
fail to accamplish a significant fraction of the mission abjectives.

3.2.3 Cost
DDTSE Cost
STS (Developed) 0
Spacelab (Developed) 0
Upper Stages  (Developed) 0
™S $232 MIL
+Pree Flyers - (27 x $200 To Support : 5400 MIL
The Scenario) - -
PEP : ' 150 MIL
RMS ‘ v $ 25 MIL
Total Cost $ 5807 MIL

* The free flyers cost is for the bus only, not instruments.

3-5
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. 3.3 SCENARIO II

C\ 3.3.1 Description

Scenario II utilizes the present STS system avgmented with a power ext ansion
package (PEP) which extends the Shuttle on-orbit stay time fram 7 to a
maximum of 20 days and a STS-based Teleoperator Maneuvering System (T1S) to

capabilities for deployment, retrieval, service, and on-orbit n.iinten-

" ance of free flying satellites. Other elements in the scenario arc free

flying satellites and expendable upper stages (PAM-A, PAM-D, JUS, an” Cen-
taur) that are used to lift peyloads fraom the shuttle orbit to geosynch -onous
and other high energy orbits.

---The major elements edded to this scenario over previous scenarios are space

platforms located at 28.5° and 90° inclinations.

3.3.2 Cagpabilities

In Scenario II, the long duration astrophysics missions are accamodated on
the platforms. They provide indefinite on-orbit stay time; however, there is
a small percentage of time that ranned interaction is available. Man is
present only during periodic STS servicing/supply missions —- probably twice
a year. . The addition of PEP to the STS in this scenario does not increzse
the mission accammodation capability, but does provide lJonger servicing
periods. Another consiceration for the astrophysics missions in thie scen-
ario is that the platforms are cost-effective because the instrumentes are
placed on a camon bus, thus saving &esign, development, and production
costs.

C The long Guration earth science and applications missions are accamodated on

the platforms -with the same advantages and restrictions as for the astro-
physics missions. 3 - e

'I“ne‘ solar system exploration and geosynchrmbus satellite missions are
Jaunched fram the STS with expendable upper stages as in the previous scen-
arios.

The same limitations identified in Scenario Ia apply to life science missions
in this scenario.

The accammodation of Materials Processing Research is also inhibited as in
‘Scenario Ja, because of the short duratian orbit time of the Shuttle.

Satellite servicing in this scenario will be performed fram the STS as in the
Scenario Ia. The servicing of instnuments grouped or mounted on the plat-
forms will be more efficient because servicing can be done in tandem with the
platform resupply missions. -

The accamodation of Technology Development missions in this scenario is
similar to that of Scenarios I and Ia. ‘
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The Free Flyers that are included in this scenario are those that were
on-orbit before the Space Platform, those that require unusual orbits or have
other unusual characteristics incampatible with the Space Station orbit, and
those that have been launched beyond low earth orbit for solar system explor-

ation or geosynchronous missions.
3.3.3 Cost

The following are costs associated with this scenario:

DDT&E Cost
STS (Developed) 0
- s Spacelab . {Developed) 0
Upper Stages  (Developed) 0
™S : $ 232 MIL
*Free Flyers (20 x $5200) 4000 MIL
Platforms 28.5° 650 MIL
90° 305 MIL
PEP ' 150 MIL
RMS 25 MIL
Total Cost $5362 MIL

* The Free Flyers cost is for the bus only, not instnrients.

3-7
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-3.4 SCENARIO IIa

3.4.1 Description

Scenario IIa utilizes the present space transportation system (5TS) augmented
with a power extension package (PEP) which extends the Shuttle “on-orbit stay
time. - Other elements reguired in the scenario are (1) free flying satel-
lites far 1991, (2) expendable upper stages for 1991, and (3) an STS-based
Teleoperator Maneuvering System (TMS).

This scenario contains a space-based OTV capability in 1992. The OIV is
jaunched fram a manned OTV servicing station. The TMS will also be space-
based at that time.

3.4.2 Capabilities

Scenarios Ila adds to the capabilities of scenario Ia the capability to
service and launch space-based OrV's and to mate payloads to OTV's on-orbit.
The on-orbit OTV payload mating capability &allows greater flexibility in STS
payload ‘manifesting, thus potentially jncreasing the STS load factor.
Greater flexibility in satellite decign is allowed because the payload can be
zcsembled on-orbit prior to mating to the OTV. The muber of STS flights
will also be reduced because flights to bring the expendable launch vehicles
to orbit are no longer required. Geosynchronous catellite servicing is
included in this scenario because the space-bzsed OIV proviges rouné-tyrip
transportation to geosynchronous orbit for the ™S or other servicing ecuip-
ment. .

This station has no capability to provide for attached payloade or laboratbry
modules. The accanmodation of missions that do not use the OTV are the same2
as in Scenario la.

The advantages of the PEP 4n this scenario are the same ac ‘in Scenario Ia.

3.4.3 Cost
DDT&E
: Cost
STS (Developed) 0
Spacelab (Developed) 0
Upper Stages (Developed) 0
™S $ 232 MIL
*Free Flyers (27 FF x $200 To 5400 MIL
Support this Scenario)
RMS . 25 MIL
PEP 150 MIL
OTV Servicing Station 6808 MIL
o 1600 MIL
Total Cost $14215 MIL

¥ The Free Flyers cost is for the bus only, not instruments.

3-8
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3.5 SCENARIO IIb

3.5.1 Description

Scenario JIb utilizes the present space transportation system (STS). Other
elements required in the scenario are (1) free flying satellites, (2) expend-
able upper stages (phased out in 1992), and (3) an shuttle-based Teleoperator
Man_euvering System (TMS). '

This scenario adds two unmanned space platform with operational capability
beginning in 1991 and a space-based OTV capability in 1992. The OTV is
jaunched fram a manned OIV servicing station. The ™S will also be
space-based at that time.

3.5.2 Capabilities

The capabilities of Scenario IIB are the sum of the capabilities of Scenarios
J1 and I¥a. As in Scenario II the long duration missions are accamodated on
platforms. As in Scenario Ila the OIV servicing station provides capability

‘for servicing and launching of OTV's, on-orbit mating of payloads to OTV's,

zcsembly of payloads on-orbit, and servicing of satellites at geosynchronous
orbit. '

3.5.3 Cost
DDT&E
Cost
STS (Developed) 0
Spacelab (Developed) 0
Upper Stages  (Developed) 0
™M - $ 232 MIL
*Free Flyers (22 FF x $200) 4400 MIL o
Manned OTV Servicing Station 6808 MIL
o 1600 MIL
Platforms 28.5° 550 MIL
. 90° 260 MIL
Total Cost $13850 MIL

* The free flyers cost is for the bus only, not instruments.
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;3.6 SCENARIO IIla
VERR .
(_3.6.1 Description

Scenario I1Ia utilizes the space transportation system (STS). Other elements

in the scenario are (1) free flying satellites, and (2) expendable upper

stages (PAM-A, PAM-D, JUs, and Centaur) that are used to launch payloads fram

_the STS orbit to geosynchronous and other high energy orbits.

This scenario adds a manned Space Station that is operational in 1991 and
to support mission requirements. When the station is activated the TMS

will be moved fram shuttle-based to space-based.

3.6.2 Capabilities

In Scenario IIla most astrophysics missions are accamodated on the Space -

Station at 28.5; in this mode they receive the benefits of both 1long
on-orbit stay-time and ready manned intervention. The missions that are
free-flyers in this scenario are those that were an-orbit before the Space
Station became operational ar those that have unique requirements such as
orbite that are not campatible with the Space Station.

Most of the earth science and applications missions must be accomodzted on
high inclination orbiting free-flyers in this scenario.

The Space Station defined in this scenario has no reusable OTV capebility,
therefore, the geosynchronous satellites and planetary missions will utilize

. expendable upper stages as in Scenarios I, Ia, and II.

This scenario accammodates jife sciences research. It provides laboratory

* yesearch facilities and meets the requirements for extended time on orbit with

manned interaction. . a . -

This scenario also fully enables Materials Processing in Space (MPS) research
and development. A man-tenged laboratory on the Station will be utilized to
develop these MPS capabilities which have the potential to produce both
camercial enterprises and technology advances.

Free flying near 28.5° inclination will be serviced fram the Space Station.
In this scenario the servicing facility is an integral part of the Space
Station, therefore, additional STS jaunches to bring up servicing eguipment
are not required for servicing of satellites near the station's orbit.

The Space Station will be used to develop technology that will enhance capa-
bilities for Space Station growth, science mission execution, cammnications,
and other areas. One of the major areas to be developed, is the capability
to construct large structures on orbit. This technology is required for large
antennas, telescopes, and cammnications satellites. Technology will also be
developed for science missions including optics assenbly techniques and earth
cbservation instrument development.

The high energy missions are accamnplished by a space-based OIV as described in
Scenario Ila.
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The addition of PEP to the STS in this scenario does not increase the mission
capability since the long duration missions are accommodated by the Space

[ station and space based MTS.

/

The Free Flyers that are included in this scenario are those that were
on-orbit before the Space Station, those that require unusual arbits or have
wnusual characteristics incampatible with the Space Station orbit, and those
_that_have been launched beyond low earth orbit for solar system exploratian or

geosynchronous missions.

3.6.3 Cost
DDTLE
, - Cost
STS {Developed) 0
Spacelab (Developeqd) 0
Upper Stages (Developed) 0
™S $ 232 MIL
*Free Flyers (27 FF x $200) 5400 MIL
ManneG Space Station at 26.5° Initial 7520 MIL
' Growth 4745 MIL
PEP 150 MIL
RMS 7 $ 25 MIL
Total Cost $18072 MIL

™~
Q * Tne free flyers cost is for the bus only, not instnrents.

~
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3.7 SCENARIO 11Ib

3.7.1 Description

Scenario 11Ib utilizes the present Space Transportai:ion System -(STS). Other
elements in the scenario are (1) free-flying satellites and (2) expendable
upper stages (PAM A, PAM D, JUS, and Centaur) that are used to lift payloads

_ fram shuttle orbit to geosynchronous and other high energy orbits.

This scenario adds a manned space station beginning in 1991 with growth to
support mission requirements, and a space platform at 90°. when the station
is activated the ™S will be moved fram orbiter based to space-based.

3.7.2 Capabilities

with the capability of the Space Station at 28.5° and the space platform at
90° the mission requirements of astrophysics, raterial processing, and life
sciences are all fulfilled.

. With the basic capabilities of the STS and the expanéable launch vehicles for

satellite servicing, the missian requirements for solar systen exploration,
and camercial communication are accamplishac.

3.7.3 Cost
DDT&E
’ Cost
STS (Developed) 0
Spacelab (Developed) 0
Upper Stages (Developed) 0
™S R $ 232 MIL
*Free Flyers (22 FF x $200 To . 4400 MIL . .
Manned Space Station at 28.5°
Initial 7520 MIL
Growth 4745 MIL
Platform 90° 550 MIL
Total Cost $17447 MIL

* The free flyers cost is for the bus only, not instructions.
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3.8 SCENARIO IIIc

3.8.1 Description

Scenario IIIc uses the present Space Transportation System "(STS). Other
elements in the scenario are (1) free flying satellites and 1{2) expendable
upper stages (PAM A, PAM D, IUS, and Centaur) until 1995.

This scenario contains a manned Space Station beginning in 1991 with growth
to support mission requirements. When the station is activated, the TMS will
be moved fram shuttle-based to space-based. OIV space-based operations will
camence in 1994.

In addition,  two space platforms, one at 28.5° and one at 90°, are added to
this scenario. :

3.8.2 Capabilities

Scenario I1Ic adds a 28.5° platform and space-based OIV to the capabilities

of Scenarios I1Ja and 11Ib. The OIV capability of this scenario is function-

ally the same as that of scenarios IIa and 1Ib, but physically it is differ-
ent becauvse this facility is attached to an existing station rather thar
being a unique facility. .

The astrophysics instruments that are on-orbit at 28.5° will be the same as
those in Scenario IIla, but telescopes and other instruments that do not
require freguent manned interaction will be placed on the Space Platform at

"28.5°. The orbit of the Platform will be campatible with that of the Space

Station. In addition to allowing the total recuired mission duration, this
scenario offers the astrophysics missions a choice betwsen @ manned station

" (for the benefits of readily -available manned intervention) and an unmanned

platform (for the benefits of very low disturbance levels .cambined with the
periodic availability of manned intervention via servicing fram the station).

In this scenario the OTV capability is fully operational in 1995. Prior to
this time the geosynchronous satellites and planetary exploration missiaons
will be launched with expendable upper stages. After 1995, these missions
will be accamplished with the OIV, and include satellite servicing at both
low earth and geosynchronous orbit. -

The life sciences and Materials Processing in Space accamdations in for
this Scenario are the same as described in Scenarios IIIa and IIIb.

The technology development missions accammodate in this scenario will be the
same as those of II1Ia and IIIb.

3-13

Approved For Release 2008/07/07 : CIA-RDP85MO00363R000400960023-2




¢

N

Approved For Release 2008/07/07 : CIA-RDP85M00363R000400960023-2

3.8.3 Oost
DDT&E
Cost
STS (Developed) 0 .
Spacelab (Developed) 0 .
Upper Stages (Developed) .0
. DS $232 MIL
*Free Flyers (20 FF x $200 MIL) 4000 MIL
Manned Space Station at 28.5°
Initial 7520
Growth 4745
o1V Ser. 1400
orv 1600
Platforms ' 28.5° 550
90° 260
Total Cost
$20,307 MIL

* The free flyers cost is for bus only, not instructions.
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3.9 SCENARIO IV
3.9.1 Description

Scenario IV vutilizes the present Space Transportation System- (STS). Other
elements in the scenario are (1) free flying satellites and (2) expendable
upper stages (PAM A, PAM D, TUS, and Centaur) until 1995.

This scenario contains a manned Space Station beginning in 1991 with growth °
to support mission requirements. When the station is activated, the TMS will
move fram orbiter-based to space-based. OIV space-based operations will
cammence in 1994 and phase out the use of expenéable upper staces. There
will be two platforms (one at 28.5° and one at 90°.

In addition a manned polar station has been included beginning in 1998.

3.9.2 Capabilities

Scenario IV adds a manned Space Station at polar orbit to the capabilities of
Scenario I11Ic. The mission model vsed in support this exercise does not
presently include any missions that require a manneé station at polar orbit.

3.9.3 Cost
DDT&E
Cost
STS (Developed) 0
Spacelab (Developed) 0
Upper Stages (Developad) 0
™S $232 MIL
*Free Flyers (20 FF x $200) 4000 MIL :
Manned Space Station at 28.5° e e
. Initial 7520 MIL
Growth 4745 MIL
OTV Ser. 1400 MIL
orv . 1600 MIL
Platforms 28.5° 550 MIL
90° 260 MIL
Manned Space Station at 90° : $5000 MIL
Total Cost $25307 MIL

%The free flyers cost is for bus only, not instruments.
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4.0 SIMARY

The ability to accamplish the nation's civil space goals have been evaluated
by comparing the capabilities of a nutber of scenarios beginning with the
present STS capability and progressing to a manned Space Station. A qualita-
tive survey of the scenario yields several conclusions: -

. 1) A manned Space Statidn offers the unique coupling of long mission
duration in space with continuous manned interaction.

2) ‘This coupling of long duration and manned interaction is reguired
for materials processing in space research and development, as well
as life sciences research and many missions in other areas.

3) The extended orbiter capability provided by the Power Extension,
Package offers langer on-orbit stay time that benefits satellite
servicing missions and sortie science and applications missions;
however, it cannot provide the mission duration required to neet
all of the objectives of materials processing, life sciences, ana
the majority of astrophysics missions.

4) ‘The Space Platform scenarios meet the long duration reguirements,
but extensive manned interaction recuired for specific miccions is
not provided.

5) Both the Space Station and Space Platform offer an cost avoidance
through the grouping of payloads on a common bus.

6) Both the Space Station and Space Platform provide a unigue capabil-
ity for ready access to multiple payloads for servicing and/or
payload change-out. .

7) ‘The Space Station enzbles a reusable space-based OTV that has the
potential of increase in the STS load factor. This is accarplished
by manifesting more individual payloads per launch, since the
expendable stages are not required. As such, the Space Station es
a transportation node can offer same cost avoidance.

8) ‘The Space Station as a satellite servicing facility can offer ei-
ficient, readily available service to satellites and platforms near
the Space Station orbital inclination.

9) The Space Station program could provide a unigue capability for
technology advancement due to the development of technology for the
jnitial and evolutionary stations as well as the technology result-
ing fram the use of the station as a space oriented technology
development laboratory. :
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APPENDIX A

C - | MISSION MODEL
ous missions and the flight -duration.

Table A-1 is a listing of the vari

aA-1
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TABLE A-1 MISSION MODEL

‘Mission Name

e —

" Missions Fram Langley Model

© Asg@xsics

Spectra of Cosmic Ray Nuclei

Starlab .

Solar Optical Telescope

Pinhole Occulter Facility .

Advanced Solar Observatory

Sshuttle IR Telescope Facility
Transition Radiation & Ion Calorimeter
High Throughput Mission

High Energy Isotope

Space Telescope :

Garma Ray Observatory

¥-Ray Timing BExperiment

Far UV Spectroscopy Exp.

Solar Corona Diagnostic Exp.

Solar Max Mission

Adv. X-Ray Astrophysics Facility

Very long Baseline Interferameter
large Deployable Reflector

shuttle IR Telescope Facility/Sunsynch

Solar Dynamics Observatory

Earth Science & Applications
LIDAR Facility ' :
Earth Science Research

(Includes SAR, 1S, LAMMR other)
Ocean Topography Experiment
Geopotential Research Mission
Space Plasma Physics

. Origin of Plasma in Earth's Neighborhood

Solar System loration
Mars Geochem/Climatol Orbiter
Lunar Geochem Orbiter

Camet Rendezvous »
Venus Atmosphere Probe

Titan Probe

Mission Duration

(*91-1 ¥r)
('92-'95)
(*91-195)

. ('97-'98)

(*99-2000)

(*93-1 ¥r)
(*'94-'95)
('96-'99)

(*97-2000)

(*91-2000)
('91-'93)
(*91-'92)
(*93-'94)

('©9-2000)
('91-'93)

('93-2000)
('95-'97)
(*98-'2000)
('98-2000)
(*91 Launch)

(*92-1 ¥r)
(*91-2000)

('91-'94)
(*'91-1 ¥r)

('92-'93)

(92'-95)

(*91 Launch)
(*91 Launch)
(*91 lLaunch)
(*94 launch)
(*93 Launch)
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Q Table A-1 (Continued)
. Mission Name Flight Dates
Saturn Praobe (*'94 launch)
Main Belt Asteroid Rendezvous : (2-'97 Launches)
Saturn Orbiter ('93 Launch)
Near Earth Asteroid Rendezvous (*'97 Launch)
Mars Sample Return .. . ... (*'99 Launch)
o Life Sciences
Realth Maintenance Clinical Research (*91-2000)
Animal/Plant Vivarium and 1ba ('91-2000)
Buman Research Lab (*'91-2000)
Closed Environmental Life Support Exp. Sys. ('92-2000)
Closed Environmental Life Support Exp. Pallet (*93-'98)
Dedicated Closed Env. Life Support Module ('22-2000)
o Pilot MPS Processes
Pilot Biological Processes - ('83-'95)
Pilot Containerless Processing ('94-'96)
Lo~ Pilot Furnace Processes ('94-196)
~- o Camnications*
D:per.u'ental Geo. Platform - ('94 Launch)
Canmunications Test lLab (*93-2000)
PAM-D Class Satellite Deployment - ('96(3), '97(5),. .
: S +98(4), '99(4), 2000 (4))
PAM-A Class Satellite Deployment (*96(3), *97(3),
'98(3), '99(2), 2000(2))
JUS Class Satellite Deployment (*96(6), *97(6),
- : *98(6), *99(7), *2000(7))
Centaur Class Satellites ('96(1), '97(1),
'98(2), *99(2), 2000(2))
PAM-D Class Satellite Servicing at GEO ('99(1)) ¢
PAM-A Class Satellite Servicing at GEO (*98(1), *99(1)
2000(2))
JUS Class Satellite Servicing at GEO ('96(1), *97(1),
'98(1), *99(2), 2000(3))
Centaur Class Satellite Serv. at GEO (*95(1), '96(1), *97(Q1),
*98 (1), '99(1), 2000(2))
Exchange Reconfigured Satellite (*95(2), *96(2), *97(3),
Spares On-orbit '9B8(3), *99(3), 2000(3))
* Geosynchronous launches fram 1991-1995 are listed in the STS model section.
k N\
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Table A-1 (Continued)

- - . Mission.Name. . Flight Dates

C

o Materials Processing (Camwrercial Development)

Advanced Control Device Technology

Materials Processing in Space Lab 41 (*'91-2000)
Materials Processing in Space Lab #2 (*94-2000)
Electrophoretic Separation Production ('91-2000)

= . Galium Arsenide‘Production Unit~ - {*91-2000)
Isoelectric Focusing Production (*'94-2000)
HoCdTe Crystal Production ('96-2000)
Optical Fiber Production (*'©3-2000)
Solution Crystal Growth Production ('97-2000)
Iridium Crucible Production (*93-2000)
.Biological Processés ('94-2000)
Merged Technology/Catalyst Prod. ('93-2000)
Earth and Ocean Observations (Cammercial)
Renote Sensing Test/Develop. Facility ('97-6mo.)
Stereo Multi-Linear Array ('91-2000)
Stereo SAR/MLA/C2CS Instruments ('99-2000)

(’\ Technology Development Missions

- Materials Performance Technology ('91-2000)

Materials Processing Technology (*91-'94)
T E 'Deplcyrmt/Assewbly/O:mstruction (192'94)

Structural Dynamics . " ('92-'94) ..
Design Verification Technology (*92-18mo.)
Waste Heat Rejection Technology (*'95-'96)
Large Solar Concentrator Technology ('96-'97)
Laser Power Transmission/Conversion (*97-'98)
Attitude Control Technology (*92-'93)
Figure Control Technology (*92-'93)
Telepresence and EVA Technology (*93-'94)
Interactive Buman Factors ('93-'94)

('94-1yr & '99-1yr)

Satellite Servicing Technology ('91-'92)
OTV Servicing Technology (*91-'93)
Habitation Technology (*'91-'94)

Environmental Effects Technology

(*91-18mo, '96-18mo)

Medical Technology (*91-'94)
Power System Technology Experiments ('96-1yr)
On-Board Operations Technology (*92-'97)

A-4
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Table A-1 (Continued)

Mission Name ..

Planetary Autamated Orbit Ops.
large Space Antenna Technology
Earth Observation Instrument Tech.
Telecammumnications System Tech.
Space Interfercmeter-System Tech.
Fluid Management Technology

low Thrust Propulsion

Fluid Dynamics Experiments
Cryogenic Physics Experiments

Space Polymer Chemistry Experiments

General Relativity Experiments

Micsions fram STS Model

Materials BExperiment Acsermbly

EURECA (Curopean free flyer)

Materials Processing in Space Processes

Tethered Satellite System

OSTA Materials Experiments

Radar Research Mission
Intelsat

Telesat
Satcol
Tropical Earth Resources Satellite

. Geosynchronous l:“arth Obs. Sys.

NOAA TIROS
Advanced Earth Resources Saiellite

Satcam

‘Galaxy Satellite

Direct Broadcast Satellite
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Flight Dates

(*98-'99)
('93-'94)
('92-'96)
(*96-1yT)
(*'95-1yr)
('91-'92)
(*94-1yr, '97-1yr)
('94-'95)
('95-'96)
('95-'96)
(*99-1yr)

(Sortie missions in
‘91, ‘92, '93, '94, '95,
'9¢, '97 & '2000)
('91, '93, *'96, '99)
(Sortie missions in
'92, '94, '95, '96, '97,
'gg, '99, '2000)
(Sortie missions in
'92, '94, '95, ‘97,

- '98, 2000) ..

“ (Sortie missions in
‘9], '92, '93, '95)
(Sortie in '91)
('91(3), *94(3),
*94(3), '95(2) lLaunches)
(Canadian - '91 Launch)
(Columbian - *91 Launch)
(Indonesia - '91,

*93 Launches)

(*'92, '95 Launches)
('92, *93, '94, '96,
'98, '99 Launches)
('92, *94, *96, '98,
'99, Launches)

(RCA - '92(2), *'93(2),
'94(3) Launches)
(Bughes - 92, *93, '95
Launches)
(*'92(2), *93(3),
'95(3) lLaunches)
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APPENDIX B

CAPABILITIES OF SUPPORTING ELEMENTS y

_The SIG.scenarios involve the incorporation of various specific hardware

) elerents to accomplish mission goals. This appendix describes each of these

elements and presents general performance capabilities of the elements. The
supporting elements discussed herein are: .

1. Space Transportation Systems (STS)
..2. Power Bxtension Package (PEP)

3. Teleoperator Maneuvering System (TMS)

4. Free-Flying Spacecraft

5. Unmanned Space Platforms

6. Spacelab
7. Orbital Transfer Vehicles (Ground and Space-Based, Reusable and
Expendable) . )

‘8. OTV Servicing Facility
9. Space Station

1. SPACE TRANSPORIATION SYSTEM (STS)

STS is used as an integral part of each scenario and will be used to
place all elements in low-earth orbit (LEO). :

The Orbiter on-orbit stay time is limited by the amount of consumables
and their rate of consumption. Power. is one of several consumables that

- 3irdt the—STS ‘stay -time.- & naminal —power level ‘of 18-20 kW, limits the
on-orbit stay time to 7-10 days depending on the number of.. cryogenic tank

sets installed.
2. POWER EXTENSION PACKAGE (PEP)

The PEP is a 2000-pound solar array kit which provides most of the
required Orbiter/payload electrical power during light-side orbit pericds.
This relieves the baseline Orbiter cryogenic oxygen and hydrogen storage
jimitations on mission duration and increases power available to payloads.
Note that to increase the stay time of the STS, systems other than just the
power system must be modified. o

The PEP solar array is held in the desired attitude and location by the
RMS with the PEP providing two-axis sun tracking. More than one RMS position
can be used for any Orbiter crientation. This flexibility allows minimal
interference with payload viewing.

PEP operates with the regulated solar power in parallel with the Orbiter
fuel cells. When in sunlight, the Orbiter fuel cells are off-locaded to

conserve fuel cell reactants (and may, indeed, actually be enhanced by
electrolysis).

B-1
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N
C 3. TELPOPERATOR MANEUVERING SYSTEM (TMS)

There will be two distinctly different TMS systems. -IMS-1 will be
available for all scenarios and will be limited to the capability of deploy- -
ing and/or retrieving free-flying spacecraft to/fram the proximity of the
... . ._Orbiter or to/fram the Space Station. TMS1 will not have the capability of

performing payload servicing remotely fram the Orbiter or Space Station.

m™S-2 will be available for all scenarios. ™S2 will be a general-pur-
pose, remotely-controlled, free-flying vehicle capable of performing & wide
range of payload service remotely fram the STS or Space Station. The system
- -~ '4ill ‘provide spacecraft placement’ ‘services, planned or contingency payload
retrieval functions, assembly/servicing support for large space systems,
dextrous manipulator operation for planned or contingency satellite ser-
vicing, satellite viewing and science support as a free-flying subsztellite
operating in the vicinity of the STS or Space Station, resupply, change-out,

etc.’

For Scenarios IIa, IIb, IIIc and IV, TMS can be space-bzsed. The TS
will receive routine service and repair in orbit. For major repairs or major
refurbishrment the ™S will be retrieved and returned to earth by the Orbiter.
When the TMS is Orbiter-based, it will be returned to earth in the Orbiter
payload bay at the campletion of each servicing miesion. The TMS for Scenar-
ios 11la, I1IIb, I1Ic and 11Id will be space-based at the Space Station where

N it will be harbored, serviced, and mzintained. :

g

4. FREE-FLYING SPACECRAFT

vwe  -ziss oo - Prae=flying -spacecraft -include all--dedicated-mission satellites that
cannot be accommodated in Space Platforms or attached to @ Space Station
because of unique orbit location or unique instrument environmental re-
quirements. For Scenarios I, IA, and I1IA this class of satellites includes
all missions that are not accammodated in the Orbiter crew area or in the
Spacelab.

5. UNMANNED SPACE PLATFORMS

The unmanned space platform is a spacecraft bus that provides the key
resources of power, thermal control, data transmission, and attitude control.
Multiple payloads are attached to this bus.and operated simultaneously. The
payloads may all be of the same discipline, e.g., astronamy, Or a platform
may accamodate a set of multi-disciplinary payloads. The platform design
allows payloads to be removed and replaced with new ones on-orbit when the
mission is camplete or improved instruments are available.

Significant savings in the design and Gevelopment costs for maltiple
platforms will be realized by utilizing a cammon design for all platforms
(high or low inclination). The design will be modular to allow for appro-
priate scaling and on-orbit expansion of the electrical, thermal and other

. capabilities of the platforms. Initially each platform will provide approxi-

/\
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mately 12 W of electrical power and heat rejection capability. The modular
design will allow cn-orbit “"growth" (e.g., by the addition of more solar
array panels) if additicnal resources are required in the future.

6. SPACELAB/SORTIE

Under international agreement, the European camunity has provided to
the U.S. Space Program a system of Orbiter cargo bay experiment mounting
facilities. The system includes two types of manned laboratories, i.e.,
short and long modules. Also included are several three-meter length pallets
and environmentally controlled subsystems in an "jigloo” unit. All integra-
tion-and reconfiguration ~costs-of - the - above hardware are the responsibility
of the U.S. Space Program. Sortie missions are those flying in the Spacelab
module or on a Spacelab pallet.

9. ORBITAL TRANSFER VEH1CLES (omv's)

a. Ground-based Upper Stages (sTs-Camatible)

The initial STS will make use of a family of upper stages to transport
pavloads beyond LEO. " Included is a class of expendable so0lid rockets, the
larcest being the IUS, capable of transporting 5,000 pounds fram LEO to GEO.
Another cround-based OIV currently under Geveloprent is the ground-based,
Shuttle-deployed, Centaur vehicle. The Centaur's performance permits trans-
fer to GEO for payloads of up to 13,500 pounds. They are all expendable
vehicles, adaptable to mating either on the groand or in space, and not
optimized for space-based use.

- p. -~ * Reusable, -Space-Based ow's

Scenarios 1la, IIb, IIIc and IV assume the Séevelopment of a reusable,
space-based OTV for transporting payloads fram 1FO to their final earth-or-
bital GSestination. These vehicles will be transported to the 1EO Space
Station or OTV servicing facility by the STS and will be maintained and
serviced at the Space Station.

The reusable space-based OTV has been assumed to be a cryogenic, aero-
braked stage with geosynchronous orbit capability egual at least to that of
the Shuttle-based Centaur, i.e., 13,500 pounds. The capability to service

. GEO-based -payloads -with an OTV/IMS cambination would be available at the
inception of Space Station/OTV service facility operation. The OIV would be

of modular space-based design to allow maintenance, servicing and mission
modifications on-orbit.

8. OIV SERVICING FACILITY

The pexrmanent OIV servicing facility will consist of the following
elements:

a. An unpressurized enclosure with the necessary equipment to service,
maintain, and protect the OIV fram meteoroids and space debris during servic-

B-3 -
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ing and storagé. 2 high level of autamation will be employed to perform
servicing and checkout functions. The crew will repair, maintain and provide
backup for the avtamated equipment through EVA. .

b. A similar unpressurized protective enclosure for service, mainte-

. pance and -checkout, will be utilized for OIV payloads. A cammon remote

manipulator system (RMS) on tracks will provide a means of receipt, deploy-
ment, mate/demate and transfer for both the OTV and the OTV payloads.

c. A pressurized module to provide accammodations to support a crew of
approximately four for up to 30 days, plus contingency time, will be

d. An unpressurized utility elerent to provide electrical power (30 ¥
avg) for all facility elerents (including propellant religquefaction). The
attitude control and reboost system will be contained in this module.

e. A central core element with external viewing ports will house the
OTv and R4S control stations. Air locke and berthing ports will provide
ingress/egress and allow Orbiter docking.

§. A logistics module of sufficient volume to house consurables for
the crew for the allotted stay time, the weste management system, and for OTV

spares.
9. SPACE STATION

The permanent facility in space which is manned is termed the "Space

- station.® ' However, the characteristics and capabilities of the Space Station

vary with the different _scenarios. These _characteristics and capabilities
are delineated into two general types of Space Stations: (a) initial and (b)
growth.

a. Initial

This manned Space Station will support technological, camercial, and
scientific research and development jaboratories. It will also support &
satellite servicing capability.

The capabilities of this Space Station are described as follows:

o Provide iaborat.ory facilities (inciuding power, environment con-
trol, data management, etc.) as well as permanent-manned-presence
in order to conduct research and development in technological,

camercial, and scientific disciplines.

o MAccamodate attached, unpressurized payload pallets with accurate
pointing and envirommental control in addition to pressurized

laboratory modules for research and development pursuits.

o Retrieve free-flying satellites to the Space Station by means of
the Telecoperator Maneuvering System (TMS) for servicing by EVA
and/or place free-flying gatellites into their operational orbits
with the TMS.
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o Service, refuel, replenish consumables, change experiments and/or
payloads, and repair failed subsystems of free-flying satellites at
the Space Station. i

o Store propellants for the ™S, satellite refueling, and Space

___ Station .arbit maintenance at the Space Station. - -~ -

b. Growth

The growth station jncludes (1) a phased increase of laboratory capabil-

ity and (2) support for a space-based reuseable orbital transfer vehicle

(OIV) . :

The space-based, reuseable Orbital Transfer Vehicle (OTV) will provide
access to geosynchronous orbit and beyond. The manned Space Station at which

the OTV is based will became a transportation mode to serve all user camm-

nities. This station will have the capability to:

o Provide structure for OIV Gocking, servicing, refueling, and
payload mating.

() Coordinate OTV servicing, Jaunch, and retrieval.

() Provide facilities for OTV propellant storage and handling.
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